Summary of the East Side Coastal Resiliency Project

This document summarizes key differences between the previous and current approach to delivering the East Side Coastal Resiliency project. DISCLAIMER: Current approach is up to date as of 6/17/19 but subject to change.

Construction Duration

5 years n/a 3.5 years. Storm protection in place by hurricane season 2023. 1.5 year decrease
Duration of East River Park Park closure for 5 years. n/a Park closure for 3.5 years, including esplanade due to reconstruction.
1.5 year decrease
Closure
Design Line of flood protection is located on western side of park; extensive use of n/a Park is elevated 8-9 feet above current elevation to 16.5 feet NAVD88; Flood |Floodwall moves from west side
levees and earthwork floodwalls along FDR Drive protection system is installed below grade; Line of flood protection is moved |of park to east side;
eastward in to park
Park is raised 8-9 feet
Park Resiliency Portions of the park remain in the current and future 100-year floodplain, n/a Park raised above the current and future 100-year floodplain, including
with remaining trees within floodplain at risk due to threat of saltwater sports fields, playgrounds, and comfort stations.
inundation. Raises park fully above 100 year
Bulkhead is reconstructed and elevated, avoiding future park closures; floodplain and eliminates
Esplanade exposed to daily tidal flooding risk due to sea level rise by end of esplanade and park ecology not at risk of daily tidal flooding due to sea level |fyture risk of tidal flooding
century. Bulkhead would need to be fixed within next decade—requiring rise.
future park closures.
Level of Protection Neighborhood: 100-year coastal storm surge + 30” sea level rise (2050s) n/a Neighborhood: 100-year coastal storm surge + 30” SLR (2050s)+ wave action
+ wave action and freeboard (16.5 ft NAVD88) and freeboard (16.5 ft NAVD88) Neighborhood: No change
East River Park: remains largely in floodplain East River Park: 100-year coastal storm surge + 30” SLR (2050s)+ wave action |East River Park: Protected from
and freeboard (16.5 ft NAVD88) floodplain
Construction Risk Proximity to FDR Drive requires working within roadway closure hours n/a Staging and construction execution happens within the park Reduced FDR closures
Construction adjacent to Con Edison live transmission lines. Reduced construction adjacent to Con Edison live transmission lines Reduced risk of impacting Con
Edison transmission lines
Staging inside park
Construction Methods Pile driving and floodwall construction along FDR Drive near residential n/a Water-side construction of esplanade and waterfront structures.

buildings, including NYCHA, requiring long durations of overnight work and
lane closures.

Truck delivery of equipment, landscape and park building materials.
Pedestrian bridge construction requires short-term FDR Drive closures.

Interior drainage construction in roadways and right-of-way.

Pile driving of flood protection within the park, away from residential units.

Pile driving and floodwall construction south and north of East River Park
remain

Barge delivery largely reduces truck delivery of equipment and materials
Pedestrian bridge construction requires short-term FDR Drive closures

Interior drainage construction in roadways and right-of-way

Less construction traffic on FDR
Drive-side and residential areas;
more water-side construction
access

Pile driving occurs further from
residential areas




Cost $1.2B ($760M Budgeted) n/a $1.458B )
Park Access Bridge reconstruction: Delancey Street Bridge; East 10th St. Bridge n/a Bridge reconstruction: Delancey Street Bridge; East 10th St. Bridge; Corlears
Hook Bridge
Access Improvements: 1 additional bridge
East Houston Street overpass landing on park side Access Improvements: reconstruction (Corlears Hook)
East Houston Street overpass landing on park side
Impact to Trees Across Entire |776 trees removed n/a 981 trees removed
Project Area 1,180 trees planted 1,442 trees planted 205 more trees removed; 262
Remaining trees stay in floodplain; at risk to future saltwater inundation All trees will be out of the foodplain; not subjec to saltwater inundation more tre(?s planted; all t-rees
now outside of floodplain
Overall Sewer System Floodproof more existing sewer infrastructure and rerouting more storm n/a Full reconstruction and reconfiguration of East River Park’s underground )
Infrastructure drainage on the western, residential side of the park. Minor reconstruction sewer and water infrastructure, including outfalls and their tide gates within !ncreasefl sewer reconstruction
of water and sewer infrastructure in East River Park. Replacement of tide the park; Minor modifications to existing sewer system outside of park. in East River Park; Reduced
gates on outfalls modifications outside of park.
East River Park Drainage Reconstruct portions of drainage system within park n/a Full reconstruction of drainage system and reconstruction of sewer outfalls
within the park. More drains and sewer outfalls
within park are reconstructed
Flyover Bridge Not in prior design. n/a Fully funded key bridge connecting the north end of East River
Park with Captain Patrick J. Brown Walk, with key structural elements 1 additional flyover bridge
constructed in ESCR program.
Direct Waterfront Access Existing esplanade remains as is, needs future repairs. n/a Reconstruction of esplanade, including relocation of embayments with direct .
. Full reconstruction of esplanade
(East River) waterfront access. . .
with direct access to water
Open Space Active: 51.53 acres; Passive: 39.15 acres; Total: 90.68 Acres n/a Active: 54.4 acres; Passive: 36.28 acres; Total: 90.68 Acres Increase active open space by
2.87 acres; decrease passive
open space by 2.87 acres
10th Street Playground 10th Street playground remains the same n/a 10th Str?et playground is expanded, with more space for both younger and Expansion of 10th Street
older children playground
Active Programmed Space Loss of one ball field; reconfiguration of tennis courts, basketball courts, No Relocate and reconstructed ampitheater; Loss of one ball field; relocation of

and athletic fields; Loss of basketball courts near 10th Street.

basketball courts and multi-use turf field; relocation of ball fields 3-6

No additional loss of fields;
different configuration of fields
and relocated/reconstructed
ampitheater; basketball courts
will remain north of Houston
near 10th Street and south of
Houston St near Delancey.




